

Estonia-Russia Cross Border
Cooperation Programme
2014-2020

Timeline and JTS assistance for preparation of FAF of LIPs

Unda Ozolina,
Joint Technical Secretariat

19 April 2017,
Pskov, Russia



Joint Technical Secretariat



-  **Unda Ozolina – Head of JTS**
-  Liane Rosenblatt – Programme and Communication consultant
-  Polina Zaytseva – Programme consultant
-  Riina Vaap – Programme consultant
-  Peep Purje – eMS manager
-  Ekaterina Moskaleva – Information manager
-  Sergey Balanev – Information manager
-  Krista Rander – Programme assistant

Совместный технический секретариат (СТС)



- Унда Озолия – глава СТС
- Лиане Розенблатт – консультант по программе и коммуникациям
- Полина Зайцева – консультант по программе
- Риина Ваап – консультант по программе
- Пееп Пурье – менеджер eMS
- Екатерина Москалёва – информационный менеджер
- Сергей Баланёв – информационный менеджер
- Криста Рандер – ассистент программы

ER-1 SME ACCESS

Improvement of the accessibility of the remote areas in South-East Estonia and Pskov region for traditional entrepreneurship and sustainable development



ER-2

Common Peipsi 2

Economically and Environmentally Sustainable Lake Peipsi area 2



ER-3

Narva – Ivangorod Fortresses 2



Development of the unique Narva-Ivangorod trans-border fortresses ensemble as a single cultural and tourism object. 2nd stage



ER-4

River Promenades III

Development of historical riverside protection area in Narva/Estonia and
Ivangorod/Russia III stage



ER-5

BCP Shumilkino- Luhamaa

Complex reconstruction of border crossing points in Shumilkino (the Russian Federation) and in Luhamaa (the Republic of Estonia).



EST | RUS
Cross Border Cooperation
Programme



Partnership

Benefits

- ✧ Joint activities
- ✧ Added value
- ✧ Financing
- ✧ Additional capacity
- ✧ Additional possibilities
- ✧ New experience



Obligations

- ✧ Co-financing
- ✧ Reporting
- ✧ Communication
- ✧ Publicity
- ✧ Timely reporting
- ✧ Procedures



Partnership :

- Clear **CBC impact**
- Detailed list of **tasks and responsibilities** per partner in project
- **Joint planning** of activities, finances, etc.
- Regular **meetings** and **information exchange**
- **Internal communication** procedures
- Conditions for money transfer to partners



History 2016

- ✦ 16 June - Submission of PSF
- ✦ July – August - Clarifications
- ✦ 31 August - Deadline for clarifications, submission
- ✦ 7 October - PSFs sent for the JMC approval
- ✦ 1-2 November - JMC decision
- ✦ 15 November - Sent to EC



History 2017

- ✧ 23 January - Clarification request from EC
- ✧ February- March – Clarifications
- ✧ 8 March – sent to EC
- ✧ 21 March - EC's approval letter



Timeline for FAF

- ✧ 4 September – Submission of FAF
- ✧ 11 September – JTS requests clarifications (if needed)
- ✧ 25 September – Submission deadline of clarifications
- ✧ 29 September – coordination with JMC chairpersons and co-chairperson
- ✧ 3 October – documents sent to the JMC
- ✧ Beginning of November – JMC decision
- ✧ November – December
 - JTS communication with projects if any JMC requirements (1-2 weeks)
 - MA prepares documents for the submission to the EC
 - Submission to the EC



**JTS
provides**



JTS is not

- coordinator of project and its partners**

Good luck!

Soovime edu!

Желаем успеха!



EST | RUS
Cross Border Cooperation
Programme



Co-funded by the European Union,
the Republic of Estonia and the Russian Federation